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Photo 1. Plantation and extension training courses were held in 4 provinces. 
This photo is of the Vientiane Prefecture course. 
Photo 2. Suivey and mapping courses were held the 4 provinces. 
This photo is of the Bolikhamsay Province course field exercise. 
Photo 3. Survey and design of PBP access roads was completed. 
This photo is of the survey of the Phon Sim access road in Savannakhet Province. 
Photo 4. Mixed planting of Acacia and Eucalyptus at PBP Phon Tong, Vientiane 
Province. The rice stubble left after a successful harvest of dry land rice is seen covering 
the ground. 
Photo 5. PBP Na Kaha in Vientiane prefecture showing the Acacia in foreground and 
Eucalyptus in the background. 
Photo 6. PBP Phon Savan in Bolikhamsay Province, showing block planting of Acacia. 
Photo 7. PBP Phon Sim in Savannakhet province showing a block planting of 
Eucalyptus. 
Photo 8. PBP Phon Kham in Vientiane province showing Acacia planting at left and 
back with Eucalyptus in the front right. 
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1. EXECUTIVE SUMMARY 
The purpose of this 6 Monthly Progress Report is to provide a summary of 
implementation activity and progress of the LAO-ADS Industrial Tree Plantation Project 
by the Project Inception Specialists of the CIRAD-MIDAS-BURAPHA consulting 
association who are assisting the Department of Forestry of Lao PDR. 
This first 6 Month Report of the project implementation covers the period from 4 July 
1995 for the activities of the implementation specialists generally, and from 20 May 
1995 for the plantation operations specialist only, through to the end of December 1995. 
This report contains information on the; 
• Progress and status of the project implementation to 31 December 1995. 
• Specialists activities and inputs provided over the first reporting period. 
• Consultants expenditure for the period to 31 December 1995. 
• Specialists activities planned for the following 6 months. 
This report provides the links between the Implementation Report plans, the actual 
progress and the inputs required for the next 6 months. 
Over this first reporting period the implementation has achieved these principle 
operational activities; 
• Maintained existing PBPs by weeding and fertilising and protected them from cattle 
and fire. 
• Searched for and confirmed 4 required new PBP and 90 PFP sites with local people 
by STP process for rational land use. 
• Obtained approval from district and provincial authorities as required for above . 
• Implemented access reading survey and designs in PBPs. 
• Surveyed, demarcated and mapped planting areas for the 1996 planting season . 
• Analysed PBP and PFP sites and then planned their establishment using the 
appropriate species and silviculture practices that have proven effective locally and 
in other regions similar to the Lao site types and formulated plantation concept and 
design. 
• Provided appropriate silviculture schedules for the requirements of the PBP and 
PFP planting plans. 
• Strengthened and developed the extension ability of PPCU to recruit and service 
farmers and rural community. 
• Reviewed and redrafted nursery and plantation prescriptions and contracts as 
required . 
• Provided training on economic principles for commercial plantations. Training 
courses for plantation establishment methods and extension methods in 4 provinces 
and planned the nursery training courses. 
• Planned production of 1996 trees and selected nurseries for this . 
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• Provided training in appropriate management methods used in the commercial 
plantation sector. Particularly in the area of contract formulation, management, 
payments and control. 
• Planning of the first annual Environmental Baseline Survey. 
During this reporting period operational progress has followed the plan of the 
Implementation Report. There have been no significant deviations. 
Data is presented on the staffing numbers in PCU, PPCU, specialists and local support 
staffs. 
There is a report on local and international expenditure by the consultancy specialists. 
Detailed implementation work sheets are made for each specialist for the next 6 month 
reporting period 1 January to 30 June 1996. 
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2. INTRODUCTION 
2.1 Project Scope 
The project is located in the eight of the thirty four districts which comprise Vientiane 
Prefecture, and the provinces of Vientiane, Bolikhamsay and Savannakhet. It's scope is 
comprised of four parts ; 
• Part A : Provision of a credit facility for smallholder farmers and private enterprises 
to finance the establishment of industrial tree plantations on about 9,000 ha of 
unstacked and degraded forest land; 
• Part B : Establishment of pilot block and pilot farmer plantations on 560 ha; 
• Part C : Improvement of about 60 km of plantation access roads; and 
• Part D : Project management support including nursery improvement, public 
awareness programs, incremental staffing and logistical support. 
The project must be implemented in the next five and one half years as implementation 
started in July 1995 and is scheduled to finish in early 2001. It is planned to allow two 
years for establishment of pilot plantations and the improvement of plantation access 
roads and five years for the establishment of plantations by the private sector, including 
farmers. 
DOF and APB are the executing agencies of this project. 
• APB will be responsible for Implementing Part A . 
• DOF is responsible for implementing Parts B, C and D of the project and also for 
project co-ordination and management through the PCU. 
2.2 Background 
Referring to the Contract for Consultants Services between the Government of Lao PDR 
and GIRAD-Foret in association with MIDAS Agronomics Co. Ltd . and Burapha 
Development Consultants Ltd . which is dated 17 April 1995. The Implementation 
Consultants assistance is funded under the terms of ADB Loan No. 1295 - Lao (SF) : 
Industrial Tree Plantation Project. 
Under the terms of this contract the implementation specialists of the consultant have 
prepared this 6 monthly report . 
The implementation team began their work and was mobilised on the following dates; 
• Plantation Operations Specialist was mobilised on 8 May 1995. 
• Team Leader was able to spend 9 days orientation starting 7 June 1995 and was 
fully mobilised on 4 July 1995. 
• Road Specialist mobilised on 1 July 1995. 
• Nursery Operations Specialist mobilised on 24 July 1995. 
• Environmental Specialist mobilised on 4 December 1995. 
This first 6 Month Report of the project implementation covers the period from 4 July 
1995 for the activities of the implementation specialists generally, and from 20 May 
4 
1995 for the plantation operations specialist only, through to the end of December 1995. 
This report contains information on the; 
• Progress and status of the project implementation to 31 December 1995. 
• Specialists activities and inputs provided over the first reporting period. 
• Consultants expenditure for the period to 31 December 1995. 
• Specialists activities planned for the following 6 months. 
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3. PROJECT IMPLEMENTATION STATUS 
3.1 Development of Project Implementation and Status 
Initially the project started with the TA developing the institutional aspects that are 
required to support and sustain this project. Briefly these were to; 
• Prepare a national plantation strategy. 
• Review and propose measures on legal framework for plantations. 
• Design and organise the extension capability to support farmers and enterprises to 
plant trees. 
• Design training programmes to support these tree plantation activities. 
• Prepare and establish the STP land survey process. 
• Prepare a BME system . . 
Then prior to the beginning of this first work period by the implementation consultants 
the following implementation status had been carried out; 
• Establishment of PCU and PPCU including staffing arrangements and training 
program for operational staff. 
• PBP sites were selected and plantings established in 1995 on 5 of these averaging 8 
to 1 O ha each with a combined area of 49 ha planted. 
• Seedlings were produced for the 1995 PBPs including tree production training . 
Now over this initial reporting period the implementation has achieved these following 
operational activities; 
• Maintained existing PBPs and protect them from cattle and fire . 
• Searched for and confirmed 4 required new PBP and 90 PFP sites with local people 
by STP process for rational land use. 
• Obtained approval from district and provincial authorities as required for above. 
• Implemented access roading survey and design in PBPs. 
• Surveyed, demarcated and mapped planting areas for the 1996 planting season. 
• Analysed PBP and PFP sites and then put to immediate use the appropriate species 
and silviculture practices that have proven effective locally and in other regions 
similar to the Lao site types and formulated plantation concept and design. 
• Provided appropriate silviculture schedules for the requirements of the PBP and 
PFP planting plans. 
• Strengthened and developed the extension abil ity of PPCU to recruit and service 
farmers and rural community. 
• Reviewed and redrafted nursery and plantation prescriptions and contracts as 
required . 
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• Provided training on economic principles for commercial plantations. Training 
courses for plantation establishment methods. 
• Planned production of 1996 trees and selected nurseries for this. 
• Provided training in appropriate management methods used in the commercial 
plantation sector. Particularly in the area of contract formulation, management, 
payments and control. 
• Planning of the first annual Environmental Baseline Survey. 
During this reporting period operational progress has followed the plan of the 
Implementation Report. There have been no significant deviations. 
Major items of implementation operations that must be completed during future periods 
are; 
• 
• 
• 
• 
• 
• 
• 
• 
Location and approval of one more PBP and 230 PFPs . 
Tree production and planting of remaining PBPs and PFPs and maintenance of all 
plantings. 
Road access construction and maintenance . 
Continue extension and promotion programme . 
APB loans assistance . 
Environmental monitoring and awareness . 
Benefit monitoring and evaluation . 
Continue training and strengthening of staff . 
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4. PROJECT STAFFING 
4.1 PCU 
During the reporting period the PCU staff strength experienced no gains or losses. As of 
31 December 1995 the PCU staff strength and organisations was as follows; 
PCU Staff Strength as at 31 Dec. 1995 
Section 
Directors 
Monitoring & Evaluation Section: 
Training & Extension Section: 
Plantation Development Section: 
Administration Section: 
A total strength of 14 persons. 
4.2 PPCU 
Staff Nos. and Position 
1 Project Director 
1 Deputy Project Director 
1 Section Head 
3 Section staff 
1 Section Head I Training & Extension 
1 Extension Materials 
1 Section Head I Supervisor South Region 
1 Supervisor North Section 
1 Supervisor Nurseries I Seed I Road maint. 
1 Section Head 
1 Accountant I Cashier 
1 Admin. assistant (on maternity leave) 
During the reporting period the PPCU staffs experienced considerable change. As of 31 
December 1995 the PPCU staff strengths were; 
PPCU Staff Strengths as at 31 Dec. 1995 
Position Nos. in each PPCU 
Vientiane Pref. Vientiane Bolikhamsay Savannakhet 
Manager 1 1 1 1 
Adm in 1 1 1 2 
Extension 2 3 3 3 (includes deputy) 
Technical 2 2 2 3 
Woman Union 2 2 2 2 
Lao Youth z 2 2 z 
10 11 11 13 
New staff - 5 2 3 
Departed 4 5 2 -
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4.3 Implementation Specialists 
The project specialist Implementation Team fielded by the GIRAD - MIDAS - BURAPHA 
consulting association comprises of five people. Their combined consultancy is 
allocated a total of 79 man months over the period May 1995 to June 2000. The 
specialists and their work times for the project during this period have been ; 
Specialists Work Time During Reporting Period 
Specialist Work Time 
• Thomas Brummer ( 36 mths.) 7 June - 31 Dec. 
Plantation Management Specialist I Team Leader 
• Anthony Zola ( 7 mths.) 4 Dec. - 9 Dec . 
Environmental Specialist 
• Khamsay Hongsouvanh ( 12 mths.) 1 July - 31 Dec . 
Road Upgrade and Maintenance Specialist 
• Keu Moua ( 14 mths.) 8 May - 12 Aug . 
Plantation Operation Specialist 1 Nov. - 31 Dec. 
• Keo Nanthasack ( 1 O mths.) 24 July - 31 July 
Nursery Operation Specialist 
4.4 Local Support Staff 
The following local support staff are employed with the consultancy to assist the project; 
Local Support Staff Employed During Reporting Period 
Position No. persons Employment Commenced 
Secretary 1 1 June 
Accountant 1 1 November 
Driver 1 1 June 
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5. PRINCIPAL WORK ACCOMPLISHED 
5.1 Plantation Management 
5.1.1 Consultant's Administration and Planning 
Earlier during this reporting period the team leader was involved with the administrative 
requirements involved in beginning the implementation consultancy. These included; 
budgeting , establishing the consultant's claim format and procedures, organising the 
administrative and reporting requirements of the consultants association CIRAD-MIDAS-
BURAPHA, opening bank accounts, organising funds transfer, establishing a cash 
accounting system, customs clearance and organising immigration requirements. 
With aid of PCU contact was made with relevant departments and organisations 
required ; an office and furniture was organised in the PCU offices; local support staff 
organised and an introduction made to the project area and PPCUs. 
5.1.2 Technical Planning and Management 
Preparation planning and in work train ing was carried out by PCU Plantation 
Development Section and team leader. Work completed was; review of species and 
provenances for project areas, PBP environmental assessment, vegetation and 
topography survey, boundary survey, area measurement and mapping . 
The team leader also assisted with input during the review of prescriptions, contracts, 
PPCU supervision requirements, PPCU reporting requirements, extension technique 
and materials preparation, plantation protection, PBP roading plans and annual training 
preparations. 
Also provided were short papers giving explanation and "how to" instruction on; 
• Plantation Records , 
• Species and Provenances for Commercial Planting, 
• Instructions for PBP Supervision by PPCU, 
• Seed Control System, 
• Management Plans for Plantations 
Planning for the establishment of the PBPs for 1996 was completed and included ; site 
survey, plan of species and provenance, area , number of trees, spacing , planting 
options to be followed and field trials to be included. The following PBPs have been 
planned for planting in the 1996 season ; 
PBPs Planned for 1996 Planting 
Province District PBP Village Area (ha) 
Vientiane Prefecture Naxaithong Na Kaha ,. 15.1 
Vientiane Province Thoulakhom Phon Kham" 
Phohong Phon Tong ,. 43.5 
Bolikhamsay Thaphabat Phon Savan " 
Song Khon Mai 21 .0 
Pha Bath 12.0 
Savannakhet Khanthaburi Phon Sim ,. 20 .0 
Bueang Bouthong 32.0 
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* Expansion of area planted 1995. 
I\ PBP planted 1995, not to be expanded . 
A plantation record system was designed and implemented by Plantation Development 
Section with assistance of team leader. This record is maintained in English by the 
section and in Lao by each PPCU. 
5.1.3 1995 Plantation Maintenance 
The Plantation Development Section with assistance of team leader has followed up, 
instructed and directed the PPCUs in the 1995 planted PBP maintenance operations of 
weeding, fertilising, fence checking and fire protection. During August and September 
the most severe floods since 1966 in the provenances along the Mekong River disrupted 
transport of fertiliser and delayed weeding and fertilising field operations. 
Following the Inception Report the PBP management plan preparation has been 
planned for early 1996 so as not to delay the planning, training and preperations 
required for the 1996 planting operations. The permanent sample plots to monitor tree 
growth will be established at the end of the raining season after the trees are one year 
old , this is the normal practice in plantation mensuration work. 
5.1.4 Site Selection and Survey 
A large number of potential PBP sites have been surveyed by PCU with PPCU, villagers 
and team leader. Of these 4 have been accepted, the sites passed through the STP 
process and will be planted in 1996. The areas have also been surveyed measured and 
mapped. Land which is both suitable and available for fast growing plantations has been 
found to be surprisingly, very scarce. Much of the suitable !and is already claimed by 
someone and thus unavailable to the project it is expected that private individuals and 
enterprises will not experience this scarcity when coming to establish plantations under 
the APB loan scheme . New areas that were acquired for PBPs during this period are; 
New Areas Acquired for PBPs 
Province District PBP Village Area (ha) 
Vientiane Prefecture Naxaithong * * 
Xaithany * * 
Vientiane Province Thoulakhom * * 
Phohong Phan Tong 22 
Bolikhamsay Thaphabat Pha Bath 12 
Paksan Song Khon Mai 21 
Savannakhet Xaibury Bueang Bouthong 32 
* PBP site looked for but not found, or not passed STP survey. 
If the sites received a favourable STP result the PBP areas were finalised after a large 
number of discussions with the villagers, the district and provincial officials and after 
each of these gave approval according to relevant regulations and procedures. 
5.1.5 Training and Extension 
Relevant PCU sections aided by Training and Extension Section and the 
implementation specialists have co-ordinated, advised on, taught and provided AV 
materials for the formal training courses for; plantation and extension techniques, STP 
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and BME held in December and assisted in preparations for the nursery course to be 
held in January. These are reported on in some detail in other sections of this report . 
On job training has continued throughout the reporting period, and has been conducted 
in all aspects of the work being carried out by each specialist including roading and 
environmental. The main method being used is an instruction session followed by 
setting of participatory work to the PCU staff involved and finally discussion of the 
resulting work output. Results have been very gratifying . 
There have been some staff changes in PPCU and it would be better if it is possible to 
minimise these. There have been no permanent personnel losses to PCU during this 
period. 
5.1.6 BME 
Input has been provided by team leader to Monitoring and Evaluation Section for BME 
regarding evaluation of plantation establishment and maintenance operations and tree 
growth . Also he has participated in the various aspects of the STP process relevant to 
plantation technique and economic aspects of tree plantation including some on job 
training . 
Monitoring and Evaluation Section with the assistance of Training and Extension section 
have done annual the STP and BME training in December for 3 of the 4 provinces, the 
remaining training course will be held in February. 
Monitoring and Evaluation Section have updated their records for the end of year and 
concluded two STPs on large areas for private enterprise. 
5.1.7 Demonstration Trials 
The requirement for trial work in the PBPs has been examined and discussed by PCU 
and tram leader with Nam Soung Research Station and PPCU. It has been determined 
that the project has the capabilities to establish and analyse the trials in the PBPs and 
therefore the staff of Nam Soung Research Station will provide comment, advice and 
input but not be involved in establishment and analysis. The following demonstration 
trials have been planned for incorporation into the 1996 plantings; 
• Chemical fertiliser trial 
• Farmers' alternative fertiliser trial 
• Spacing trial 
• Cultivation trial 
• Species demonstrations 
• Provenance trials 
• Economic comparisons of various techniques 
• Yield comparisons of various techniques 
• Agro-forestry crops 
• Grazing-forestry 
• Seed stands 
Trial work plans will be completed in early 1996. 
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5.1.8 Plantation Assessment 
During the reporting period the team leader has regularly visited PBPs to asses their 
management and maintenance, reports including recommended remedial action has 
been made to PCU. 
As initially predicted the Acacia mangium has been observed to out perform Eucalyptus 
on all but one of 1995 planted PBPs. This is basically as a result of insufficient soil 
cultivation at the land preparation phase of plantation establishment which Eucalyptus is 
less able to tolerate than Acacia. This problem has occurred because the sites were 
examples for farmer planting on typical broken topography most commonly found in the 
project area. In such conditions Acacia should be able to outperform Eucalyptus if it can 
survive the dry season it would be ideal. Also it's establishment and maintenance is 
much better suited to the requirements and situation of the poor farmers. But there is no 
market yet for the species. The problem will be approached by adaptation of the 
technical , silvicultural and species to suit the site where possible. 
5.2 Environmental Monitoring 
5.2.1 Preparation 
During the environmental specialist's first visit in December he has completed 
orientation to the project and review of project documents. 
Discussions were completed with the project director regarding project inputs and 
outputs related to the environmental system. 
There were discussions with DOF regarding environmental monitoring indicators. 
A review of site selection process for tree plantations and detailed identification of sites 
on maps has been completed. 
5.2.2 Program 
The following activities were achieved by the Monitoring and Evaluation Section of PCU 
assisted by the specialist. 
• The preparation of a detailed work plan for environmental monitoring activities. 
• A detailed schedule organisation and management of the BES. 
• Design of the environmental monitoring system. 
• Installation of the environmental monitoring system. 
• Draft report on "Considerations for Development of an Environmental Monitoring 
System for Industrial Tree Plantations in Lao PDR" was prepared for preliminary 
discussion. 
Follow up visits by the specialist in the next reporting period are planned for February -
March and May 1996. 
5.3 Plantation Operations 
5.3.1 Establishment and Field Operations 
In the planting season of 1995 a total of 48 .6 ha in 5 PBPs where establ ished by PCU 
with technical assistance from TA. The plantation operations specialist of the 
implementation consultants was requested by PCU to support the field operations 
starting in May to August 1995. The resulting PBPs were planted as follows; 
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PBPs Planted 1995 
Province District PBP Planted ha 
Vientiane Prefecture Naxaithong Na Kaha 14.9 
Vientiane Province Thoulakhom Phan Kham 8.2 
Phohong Phon Tong 8.5 
Bolikhamsay Thaphabat Phon Savan 6.9 
Savannakhet Khanthaburi Phon Sim 10.1 
These PBPs received weeding operations and one fertilisation of 120 g of NPK 15-15-
15. In 3 of the PBPs weeding was completed behind requirement because of difficulties 
experienced in the need for daily labour payments and because some villages had poor 
motivation towards the contract and continually increased their demands even though 
they had signed a contract to provide this service at an agreed rate. The fertilising was 
completed in September some 2 months after scheduled application. This was because 
of late delivery of the fertiliser which was then further delayed by the extensive flooding 
disturbing communications which was experienced in the provinces along the Mekong 
River during the raining season. 
The project policy, very correctly, has given preference to local village farmers forming 
a co-operative to provide contracting services for the establishment and maintenance of 
PBPs. This policy encourages co-operation and acceptance of the project and assists in 
provision of land for PBPs and provides the farmers some share in the project benefits 
in form of much needed cash. It is also assisting as an informal skills training and 
information dispersion venue for the villagers. However a cash stock held by PCU would 
be a valuable asset in the managing of the contracts of these village co-operatives 
because of their real need to be paid daily in order to support their families while they 
are not hunting, fishing, farming or food gathering. 
5.3.2 Technical Support 
Plantation establishment procedures were reviewed and a complete set of prescriptions, 
contracts and work schedules was produced for use in the 1996 season. 
As the PPCUs will be required to supervise PBP contracts and operations in their areas 
the following were produced for their guidance; 
• A detailed description of supervision required for plantation establishment and 
maintenance, including schedule. 
• A detailed description of contract negotiation and signing, contract administration 
procedures and payments approval methods. 
• A detailed description of operation reporting requirements and format including 
forms to use for reporting of PBP operations. 
• A schedule for the annual round of plantation operations was produced. 
5.3.3 Protection 
Fire protection measures for 1995 planted PBPs have been implemented by PPCUs on 
plantations in November and December. These consisted of; construction of a fire 
break, cutting of all weeds in plantation to decrease flammability, education of 
surrounding villagers to protect the plantings and employing a watchman to oversee 
local fire protection measures by the villagers. 
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The watchman also looks out for cattle or buffalo that have broken the fence and has 
responsibility to remove them. PPCU have completed fencing checks. 
5.3.4 Training 
The annual plantation and extension training course material was produced, the courses 
planned and held in December in the four provinces for PCU and PPCU. The number of 
participants involved were; 
Plantation and Extension Training Course 
Province 
PCU 
Vientiane Pref. PPCU 
Vientiane Prov. PPCU 
Bolikhamsay 
Savannakhet 
No. Participants 
7 
6 
6 
7 
I 
Total training mandays 99 
Course Duration (days) 
3 
3 
3 
3 
3 
The course was designed, conducted and planned by PCU with assistance of specialist. 
Course topics consisted of; 
• Contract negotiation , signing , administration. 
• Supervision method for plantations including; visit schedule and items of inspection 
required for each plantation operation. 
• Outline, format and instructions of all PPCU reports required through the year 
including printed forms to use. 
• Operations methods and specifications for all plantation operations. 
• Biolog ical information for fast growing trees. 
• Plantation boundary survey, marking and mapping . Full practical exercise and 
instruction . 
• Practical economic aspects of plantations, relationship between factors of 
plantations and their effect on profit. 
• Field day to learn how to evaluate PBPs and the effectiveness of various 
operations. 
• Extension methods and PFP techn iques, including process for selecting from rural 
target groups for PFP recruitment. 
5.3.5 Extension Materials 
During the period the following extension materials activities were carried out by 
Training and Extension Section of PCU. 
The following were produced with assistance of the TA; 
• Eucalyptus Facts 
• Eucalyptus Plantation Methods 
• Protection & Maintenance of Eucalyptus Plantations 
• Eucalyptus Harvesting 
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• Eucalyptus utilisation 
The following are in process of production with technical assistance of operations 
specialists; 
• Seedling Production 
• PFP Techniques 
• Fire Protection Techniques 
5.4 Nursery Operations 
5.4.1 Nursery Selection 
Nurseries in the 4 provinces were visited and staff interviewed to define the strengths 
and needs of staff training, infrastructure and equipment. Transport facilities , distances 
and road condition to planting areas were also studied by PCU I PPCU and specialist. 
A written questionnaire was designed and sent out to all nurseries to be used with the 
field data already gathered to objectively assess the nursery's relative qualifications, 
physical ability, price quotations and delivery logistics to produce trees on contract for 
the project plantations in 1996. The PCU and specialists then formed a committee to 
discuss costs, relative merits, reliability and usefulness to project objectives before it 
was decided to use 4 nurseries one in each province. The nurseries thus chosen were ; 
Tree Production Nurseries for 1996 Plantings 
Province Nursery Type For PBP /PFP Road Distance 
Vientiane Pref. Nam Soung DOF research . Na Kaha 6 km 
Vientiane Prov. Phoun Savat Co. private co . Phon Tong 30 km 
Bolikhamsay Na Euang DOF nursery Song Khon 15 km 
Pha Bath 75 km 
Savannakhet BAF Co. private co . Phon Sim 13 km 
B. Bouthong 70 km 
Tree production contracts have been singed for 3 of the contracts, the last one will be 
signed early in January 1996. 
5.4.2 Seed Procurement and Management 
Seed requirements for the 1996 plantings have been calculated based on the planting 
plan. It has been ordered and the following species provinces and amounts have been 
delivered and are now held in the project stock; 
Species 
Eucalyptus tereticomis 
Eucalyptus camaldulensis 
Acacia mangium 
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Seed Procured for 1996 Plantings 
Provenance Seed Stock kg 
Mitchell River 0.400 
North Kennedy River 0.400 
Holms Creek 0.500 
Laura River 
Wrotham Park 
Katherine River 
Petford 
0.500 
0.100 
0.100 
2.700 
Kapal Village, Oriomo 0.700 
Upper Aramia, Balimo 0.300 
Best quality seed was procured from CSIRO in Australia that is suitable for our project 
conditions and soils also having in mind the objective of the provision of Lao based seed 
sources in the future. 
A seed registration, identification and stock record system as used in private industry 
has been designed and implemented for the project. Registration and records have also 
been completed for seed used for the 1995 plantings. The system features a project 
seed lot number, data on the provenience name and location, genetic quality data for 
future tree improvement, suppliers details and seed lot reference essential future 
reference in tree improvement, provenance climate and soil details, purchase date and 
quantity. 
A seed stock control system has also been designed, and implemented for the seed 
procured for 1996 plantings and records also completed and backdated for seed 
procured for 1995 plantings. The stock cards record for each seed lot; seed identity, 
purchased amount, use and balance in stock. Each transaction is dated. 
5.4.3 1996 Tree Production 
The following tree seedling production has been planned for production by the selected 
nurseries for the 1996 PBPs and PFPs; 
Province & Nursery 
Vientiane Pref. 
(Nam Soung) 
Vientiane Prov. 
(Phoun Savat) 
Bolikhamsay 
(Na Euang) 
Savannakhet 
(BAF Co) 
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Nursery Tree Production Plan for 1996 
For PBP/PFP Species Provenance No. Required 
Na Kaha E. tereticornis Mitchell River 28,770 
A. mangium Kapal Village 1,600 
Phon Tong E. tereticornis Holms Creek 37,300 
E. camaldulensis Petford 38,900 
A. mangium Kapal Village 9,700 
Song Khon E. tereticomis Holms Creek 10, 11 O 
E. tereticornis Laura River 9,330 
E. camaldulensis Petford 9,330 
E. camaldulensis Katherine R. 9,330 
A. mangium Kapal Village 500 
Localsp. 500 
Pha Bath E. tereticornis Mitchell River 4,670 
E. tereticornis Laura River 4,670 
E. tereticornis Kennedy River 4,670 
E. camaldulensis Petford 5,450 
E. camaldulensis Wrotham Pk. 4,670 
A. mangium Up. Aramia 500 
Localsp. 500 
Phon Sim E. tereticornis Laura River 37,350 
A. mangium Kapal Village 700 
Localsp. 700 
B. Bouthong E. tereticornis Kennedy River 35,770 
E. camaldulensis Petford 37,320 
A. mangium Kapal Village 500 
Localsp. 500 
Prior to end of December four tree production contracts had been negotiated and 3 of 
them signed, and the remaining one will be completed in early January 1996. 
5.4.4 Technical Support 
Nursery production methods have been analysed and a prescription has been written 
detailing production methods and criteria required. Contracts have been revised and 
improved, and contracts drafted. A tree production schedule has been established. 
In the 1996 year the PPCU will increase their involvement to the day to day supervision 
of tree production in nurseries producing for their PBPs and PFPs and also they will be 
responsible for the contract signing and administration. Therefore detailed supervision 
requirements and procedures have been produced for their guidance. A detailed 
reporting format and forms have also been produced for this purpose. Also there was 
produced a contract administration procedure to provide guidance for administration 
procedures including making payments. 
5.4.5 Training 
During December nursery training course materials, program and demonstration aids 
were produced by PCU with assistance of operations specialist for a course in each of 
the four provinces to be conducted in January 1996. 
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5.5 Roading 
5.5.1 Reconnaissance Survey and Road Selection 
Reconnaissance surveys and full description and preliminary cost estimates for the 
access roads conditions of all of the 9 PBP original areas was completed by early 
August and the remaining two in early September after they were finalised. Descriptions 
and cost estimates were made for; 
PBP 
Phon Tong 
Phon Kham 
Na Kaha 
Donsangphai 
Tha 
Phon Savan 
Pha Bath 
Song Khon Mai 
Kouay 
Bueang Bouthong 
Phon Sim 
PBP Roads Described 
District 
Phonhong 
Thoulakhom 
Naxaithong 
Pakngeum (Xaithany) 
Thaphabat 
Thaphabat 
Thaphabat 
Paksan 
Paksan 
Xaibury 
Khanthabury 
Province 
Vientiane 
Vientiane 
Vientiane Prefecture 
Vientiane Prefecture 
Bolikhamsay 
Bolikhamsay 
Bolikhamsay 
Bolikhamsay 
Bolikhamsay 
Savannakhet 
Savannakhet 
Final discussion of objectives, existing access conditions and realistic commercial I 
economic requirements resulted in the selection of the following access roads for 
construction; Phon Sim, Phon Tong, Na Kaha and Song Khon Mai. The estimated length 
and description of the access roads for the full survey and design drawings that are 
required for construction is ; 
• Phon Sim's access road starts from Ban Thatinghang , passes through Ban Phon 
Sim and then ends at the PBP with a length of about 7 km . 
• Phon Tong's access road starts from Road 13 N at km 62 from Vientiane Prefecture 
and ends at the PBP with a length of 2.3 km. 
• Na Kaha's access road starts from the junction about 100 m from an existing steel 
bridge on true left bank of Nam Souring River, includes the bridge repair and ends 
at the PBP with a distance of about 3.1 km. 
• Song Khon Mai's access road branches off the provincial road at 12 km from Road 
13 S on new proposed site of the town of Paksan and ends at the PBP a length of 
1.5 km. 
Estimated design and construction budgets have been prepared . 
5.5.2 Design Standards 
The technical specifications and design standards were finished in early September, 
approved and presented to the Department of Communications of MCTPC in early 
October and officially approved. 
5.5.3 Tenders and Contracts 
The survey and design contracts were split into two; SD-01, Phon Sim and SD-02, Phon 
tong , Na Kaha and Song Khon Mai. Potential contractors were sought, investigated and 
had to pass a pre qualification prior being invited to submit tenders. Service contracts, 
TOR, technical specifications, topographical survey sheets, drawings format and title for 
survey and design were issued to 4 selected contractors in mid October. Three tenders 
were received for SD-01 in mid October and two for SD-02 in mid November. After 
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selection committee approvals and contract agreements and approvals the contracts 
were signed and work started for SD-01 in late November and SD-02 in Mid December. 
By end December the engineering report, construction estimate and construction 
drawings for SD-01 were approved by the Department of Communications of MCTPC 
and submitted to PCU. 
A number of accumulating time delays were experienced in the evaluation and approval 
of documentation thus causing an unavoidable delay of about 1 month in the road 
implementation activities to the end of this period . 
Preparation of, RC-01, the road construction contract for Phon Sim will start in early 
January. 
5.5.4 Supervision of Works 
The Savannakhet School of Communication and Transport was awarded SD-01 and 
throughout their field work received full time close support and supervision from PCU 
and the road specialist. The supervised and assisted works consisted of topographical 
survey, dynamic cone penetration testing , soil investigations, reference points, bench-
marking, borrow pit locations, raw data computation, drawings and laboratory tests. 
PCU and the road specialist supervised the location survey and soil investigations in the 
field which were completed by V V Co. for SD-02 by mid December. The balance of 
computations and drawings will be completed by mid January 1996. 
By using the Savannakhet School of Communication and Transport as contractor the 
PCU was able to get SD-01 done for a very reasonable price. Otherwise the cost would 
be extremely high because the contract was unattractive to Vientiane companies with 
it's small volume of work and thus they submitted very expensive bids due to high 
mobilisation costs. The contract gave very beneficial support to the school as practical 
training and was an intelligent use of existing local resources. 
5.5.5 Training 
PCU on the job training has been done for roading . It has consisted of document and 
budget preparation during this reporting period . The scheduled intensive training has 
had to be postponed because of the large number of assistance activities required from 
the engineer to achieve the implementation of SD-01 and SD-02. The training activities 
are therefore planned to be carried out in November 1996. 
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6. EXPENDITURE 
6.1 Local Expenses 
The report for international and local expenditure by the consultancy specialists of the 
project is in the two tables below. These expenditure reports cover the implementation 
specialists expenditure only and does not include expenditure made by the consultant's 
home office. The expenditure summary for the first reporting period as at 31 December 
1995 follows. 
Local out of Pocket Expenses (US$) 
Item Total Budget Total Spent 
Per Diem (field) 39 ,801 4,274.89 
Per Diem (Vientiane) 10,968 0.00 
DSA 13,306 847.32 
Domestic air Travel 7,910 133.85 
Transport 17,643 1,749.25 
Communication 9,898 444.03 
Housing 38,989 6,108.92 
Local support staff 27,852 3,513.55 
Office supply 5.946 961 .24 
172,313 18,033.05 
6.2 International Expenses 
International out of Pocket Expenses (US$) 
Item Total Budget Total Spent 
International Travel 38 ,825 6,027.37 
Miscellaneous Travel Exp.3,909 4238.64 
Per Diem out of Lao 2,798 400.00 
Communications 5,108 0.00 
Reproduction reports 9,835 0.00 
Miscellaneous 1.095 92.38 
61 ,570 10,758.39 
Budget Balance 
35,526.11 
10,968.00 
12,458.68 
7,776.15 
15,893.75 
9,453.97 
32,880.08 
24,338.45 
4 984 76 
154,279.95 
Budget Balance 
32,797.63 
(329.00) 
2,398.00 
5, 108.00 
9,835 .00 
1,002.62 
50,811.61 
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7. IMPLEMENTATION PLANS FOR NEXT PERIOD 
The proposed work plans for the next 6 month reporting period, starting from 1 January 
through to 30 June 1996 for each implementation specialist is as follows; 
7.1 Team Leader I Plantation Management Specialist 
Jan Inspect land clearing operations, check environmental aspects. Prepare 1995 
annual progress report. 
Feb Assist with BME in 1995 plantings. Management plan preparation. 2 weeks 
leave. 
March finalise plans for trials in PBPs. Review cultivation plans in PBPs. Management 
plan preparation. Prepare for extension seminar. View nursery operations 
April Check fence construction. Management plan preparation. Inspect cultivation in 
PBPs. Assist with trial implementation. Assist with extension seminar in 
Savannakhet. View nursery operations 
May Assist with extension seminar in Vientiane. Review tree distribution plans, 
inspect readiness of PBPs and PFPs for planting . View nursery operations. BME 
in land preparation . · 
June Inspect tree transport methods and planting operations. Assist with trial 
implementation . 
7.2 Environmental Specialist 
Feb- Finalise indicators. design the Environmental Baseline Survey (EBS) form . 
March Pre-test in field, adjust or revise form, EBS of 2 sites. Training PCU to conduct 
EBS. Analyse data from EBS and train PCU in this. Preparation of report . 
May Analysis of data from EBS. Train PCU to analyse data from EBS survey reports. 
7 .3 Road Construction and Maintenance Engineer 
Jan Supervision of survey and design package # 2. Checking designs, reports and 
calculations of survey and design package # 1 and # 2. 
Prepare semi annual roading report. 
Feb Prepare bid documents, evaluate bids and award construction package # 1 and 
#2. 
March Prepare bid documents, evaluate bids and award construction package # 3 and 
# 4. Rehabilitation I construction of roads of package # 1. Supervision of road 
construction package # 1. 
April Rehabilitation I construction of roads of package # 1. Rehabilitation I 
construction of roads of package # 2. Supervision of road construction package 
# 2. Train PCU staff in planning, design and preparation of road maintenance 
schedule. Prepare progress report. 
May Rehabilitation I construction of roads of package # 1. Rehabilitation I 
construction of roads of package # 2. Supervision of road construction package 
# 1and#2. 
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7.4 Plantation Operations Specialist 
Jan Assist in contractor selection, contract signing and starting plantation contracts. 
Assist in design of extension materials. 
break 
June Assist in tree transport and planting operations in PBPs and PFPs. 
7.5 Nursery Operations Specialist 
Jan Train PPCU and nursery staff in 4 provinces in nursery techniques. 
Feb Assist nurseries to plan, upgrade and prepare. 
March - May: Provide technical support and in service training for nurseries and 
PPCU to produce seedlings for 1996 planting requirements. 
